Trevor Walter

From: Chuck Rickart <CRickart@wsbeng.com>
Sent: Friday, May 22, 2015 1:35 PM
To: Christopher McAllister (mmcallister@Imr-law.com); Craig Karnitz (cbkarnitz@gmail.com);

Dale Hadland (dghrose@charter.net); Jim Boos (jsboos@gmail.com); John Brenny
(brenny@jetup.net); Kim Adams (Adamskim56@yahoo.com); Kurtis Busman
(Kurtis.busman@essentiahealth.org); Laurie Own (mtoinc@charter.net); Mohammad
Chelehmalzadeh (cmohammad@gmail.com); Rod Osterloh
(Osterloh@CloseConverse.com); Shawn Sunnarborg
(Shawn.sunnarborg@potiatchcorp.com); Tom Rutske
(trutske@ajohnsonenterprises.com)

Cc: Trevor Walter; Aric Welch (Aric. Welch@wsn.us.com); mark.skogen@wsn.us.com; Ron
Bray; Greg Philippi (gregp@tds.net); Jeff Wipper (jeffwipper@gmail.com)
Subject: Isle Drive Weekly Update 5-22-15

Isle Drive Extension and CSAH 48 Improvements
Project Update May 22, 2015

The past week RL Larson continued to complete the clearing and grubbing of the project area, mobilizing their
equipment and stock piling the black dirt. It is anticipated that the underground utility work will begin on
Tuesday May 26 north of CSAH 48. The contractor will start by sub-cutting the area and begin the dewatering
process. The first sanitary manhole will be placed just north of CSAH 48 with pipe work moving north along the
new Isle Drive and Isle Court alignments. The underground utility work is anticipated to last approximately 4
weeks. The roadway and paving will follow after the underground utilities are completed.

The general construction schedule below shows the current anticipated start and completion dates for the
primary elements of the project. This schedule will be adjusted on a weekly basis as necessary. The
underground and roadway construction is planned to be completed in four (4) stages.

Stage 1 — North of CSAH 48, including Isle Court
Underground Utilities Isle Drive: May 26 — June 20

Underground Utilities Isle Court: June 15 — June 27
Roadway Isle Drive: June 29 —July 25

Roadway Isle Court: July 13 — July 25

Pave Isle Drive and Isle Court: July 27 — August 1

Stage 2 — Left Station west of Mapleton Road (formerly Ironwood Drive) to CSAH 48
Close Mapleton Road: June 29

Underground Utilities: June 29 — July 25
Roadway: July 29 — August 31
Open Mapleton Road: August 31

Stage 3 — CSAH 48 and Roundabout
Close CSAH 48: July 23

Underground Utilities: July 23 — August 8



Roadway: August 10 — August 31
Open CSAH 48: August 31

Stage 4 — Left Station east
Underground Utilities: August 10 — August 15

These updates will be sent each Friday during the construction of the Isle Drive project. They are intended to
give the adjacent property owners or any other concerned citizen an update on what has occurred the past
week and to provide an idea of what will be happening the next week. If you talk with your neighbors and they
are not receiving the updates please have them forward me (crickart@wsbeng.com) their email address and |
will add them to the distribution list. A Field Representatives will be on-site during most of the construction
activity to observe project progress. Please contact Mark Skogen, Field Representative at (218) 821-3940
with any questions or concerns. If Mark is unavailable, please contact Chuck Rickart at (612) 360-1283.

Thank you for your patience and understanding through the construction of this important
project for the City of Baxter.

Have a Great Memorial Day!!

Chuck Rickart, PE, PTOE
Transportation Senior Project Manager Principal
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